<u> </u>												
	Project Name	Homeowner Data										
	Project Descriptic Create an application to store homeowner data for end end user to interact with via a command line interface											
	Project Owner	Daoud Himmo										
							'					
Risk ID	Date Registered	Risk Area	Risk Description		Probability			Risk Level		, ,		. 0,
1	07/02/2022	Application of learning	The risk of having so much content given before applying could risk not be able to apply it to project			н			Н	Catastrophic - Can't actually create a project based on what we have learned in		Speak more frequently to more experienced people and ask for help
2	07/02/2022	Github	Very fiddly process uploading to the right branch, commiting, merging and pulling		М			M		Could lead to a poor network graph		Ask for help early to ensure I am taught the process well enough
3	07/02/2022	Connectivity	No way of uloading to github or working with teams	L			L			Unable to sync project or speak with team members		Have backup data with mobile, backup progress reguarly
4	07/02/2022	Testing	Issues with Test			н			1.1	Unable to demonstrate competency	Short Term	Make sure I do tests early
5	07/02/2022	Project Completion	Not finished in time for submission		M					Unable to gain marks for project	Medium Term	Get Help on bottlenecks
6	07/02/2022	Hardware Failure	Macbook pro break down	L					Н	Unable to complete project		Ensure I store project folder in one drive folder for syncing and have a backup laptop
7	07/02/2022	Coding Errors	Errors when connecting various spring compenents			н	L			High, as unable to finish the compenents for spring to be able to run.	Short Ter,	Get help early on and ask people.
						<u> </u>	<u> </u>					